
From: Carlos Sanchez
To: Kevin Shade
Cc: Barbara Nann; Dipanjana Bhattacharya; Garyg Miller; Lydia Johnson; Susan Roddy
Subject: Re: Gulfco Schedules
Date: 09/17/2010 11:32 AM

Thanks Kevin,
We (remedial) to not want to jeopardize the cost recovery process.  However, the
 PRPs are aware of the proposed work (I believe they proposed doing these work), in
 the scheme of thing, it is relatively minor work.  I believe that two weeks is plenty of
 time for them to let us know if they would be willing to conduct the work.  Also, we
 have been giving these PRPs a day here, a week here, etc.  and now it is a year or
 two, longer than we thought it would take.  CAS

 
Carlos A. Sanchez
Chief, Ark/Tx Section
Region 6, Superfund Division, (6SF-RA)
sanchez.carlos@epa.gov
214/665-8507
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to: Garyg Miller 09/17/2010
 11:17 AM

Cc: Barbara Nann, Carlos Sanchez, Dipanjana Bhattacharya, Susan Roddy, Lydia Johnson

Thank you Gary.  

We will need to talk about these two tracks this Tuesday at 2pm.  I
 understand Remedial's goal in the two week timeframe.  However, that
 may seriously jeopardize cost recovery.  

By the end of Tuesday's meeting I think we need to have identified the
 pros and cons of both schedules and be able to brief Sam.  I think this
 is going to end up being his call.  I don't want to get into a position
 where we try cutting out a day here and there - it too often ends up
 that we need that day.  

Kevin

____________________________ *9543424**9543424*
9543424



Kevin A. Shade
US EPA Region 6
Superfund Enforcement Officer
Phone: 214.665.2708
Fax: 214.665.6660

Confidentiality Warning:  This e-mail may be privileged and/or
 confidential, and the sender does not waive any related rights and
 obligations. It is intended for the named recipient(s) only. Any
 distribution, use or copying of this e-mail or the information it contains
 by other than an intended recipient is unauthorized. If you received
 this e-mail in error, please advise me (by return e-mail or otherwise)
 immediately and do not duplicate it or disclose its contents to anyone.

▼ Garyg Miller---09/17/2010 10:49:05 AM---Please review/comment on the attached
 schedules;  one is based on the two-week period previously agr

From: Garyg Miller/R6/USEPA/US

To: Barbara Nann/R6/USEPA/US@EPA, Dipanjana Bhattacharya/R6/USEPA/US@EPA, Kevin
 Shade/R6/USEPA/US@EPA, Susan Roddy/R6/USEPA/US@EPA

Cc: Carlos Sanchez/R6/USEPA/US@EPA

Date: 09/17/2010 10:49 AM

Subject: Gulfco Schedules

Please review/comment on the attached schedules;  one is based on the two-week
 period previously agreed to for the PRP's signature on the AOCs, and one is based
 on a 30-day period.  FYI, the critical path goes through the non-time-critical removal
 work, which controls when the Proposed Plan can be done.  We should discuss this
 at next Tuesday's site meeting.

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

[attachment "Gulfco Sch UAO plus Fund Removal.pdf" deleted by Kevin
 Shade/R6/USEPA/US] [attachment "Gulfco UAO RI-FS 30D N.pdf" deleted by Kevin
 Shade/R6/USEPA/US] 




